
CERES Subsystem Delivery Schedule – June 2008 

(Next Science Team Meeting – Fall 2008 in New York, NY) 

 1 6/16/2008 4:28 PM 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

GGEO 
(SCCR 675) 

May 30 June 27 July 4 Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO.  New PGE CER11.7P1. 

 X warlock & 
magneto 

TISA 
Averaging 
(SCCR 650) 

June 27 July 11 July 18 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

 X warlock & 
magneto 

GGEO 
(SCCR 653) 

July 11 July 25 August 1 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/06 
- 12/06.  Code delivery to support Beta10 
GGEO processing. 

  warlock & 
magneto 

ERBE-like August To process on magneto.    warlock & 
magneto 

Regrid MOA Fall To process the G5 CERES data that will be 
coming to support Edition3. 

  warlock & 
magneto 

Clouds Fall Support TRMM VIRS-only processing of 
August 2001 forward. 

  warlock & 
magneto 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   warlock & 
magneto 

Inversion Fall Support Beta2-Edition3 processing.   warlock & 
magneto 
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Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding Two weeks after Inversion PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input.  Also, support Beta2-Edition3 SFC 
processing. 

  warlock& 
magneto 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X warlock & 
magneto 

 


